


Infrastructure Committee Onville Road Sidewalk Update July 10, 2018 

• Timmons is continuing the preliminary design for the 1,100 feet of the 
sidewalk from Garrison Woods Drive to the north terminus of the Onville Road 
Intersection Project. 

• Funded by 20% County funding and 80% Transportation Alternatives Program 
(TAP) award.   

• Onville Road Intersection Project did not construct walkable shoulder as 
previously agreed leaving a 500’ gap.  VDOT has requested the County to pick 
up this section in the County project.  Addition of this section will provide a 
continuous sidewalk from Garrison Woods Drive on the north to Worth 
Avenue and Garrisonville Road on the south. 

• We received a $10k proposal from Timmons to design the missing 500’ 
sidewalk connection Funding for the additional design is available within 
previous authorized funding. 

• Construction funding for this added section could be accomplished through 
Transportation Management Area TMA) funds presently held by FAMPO.  The 
Board would need to request FAMPO to allocate these funds to Stafford at a 
future date.  Whereas Stafford is the only FAMPO locality within the TMA, we 
do not have to compete for these funds. 

• Staff recommends proceeding with the additional design scope.  
• Staff is concurrently attempting to obtain the 30’ of dedicated right of way 

proffered for TM Parcels 20-70 and 20-73E. Whereas the site development 
work has not begun on these commercially zoned parcels, the owner has not 
proceeded with the dedication. 

• The owner, Andy Garrett, has not indicated a willingness to cooperate with the 
County in our efforts to secure this dedication. 

• Staff will continue to pursue securing the right of way, although future Board 
action in this regard is possible. 

• Completed design for the project is likely within the next three months.  
• Final Construction costs and timing are dependent on site constraints and 

ROW acquisition.   
 



Infrastructure Committee Onville Road Sidewalk Update July 10, 2018 

 

Blue Section – 1,100’ within current project scope 

Red Section – 500’ of additional project scope 



Belmont-Ferry Farm Trail Phase 6 

• The Board previously approved the design of an alignment for Phase 6 of the 
Belmont to Ferry Farm Trail (Trail) connecting the Chatham Bridge to the George 
Washington Boyhood Home at Ferry Farm

• The approved alignment would take the Trail from the Chatham Bridge through a 
wooded area before connecting to an abandoned right of way for Dairy Lane, then 
along an active portion of Dairy Lane to Naomi Road and Jett Drive.  The trail 
would have then entered George Washington Foundation (GWF) property to the 
new entrance for the Boyhood Home visitors center

• Following the unsuccessful attempt to obtain an easement from the GWF, staff has 
been investigating alternative terminus options for the Trail

• One option examined would connect the Trail to the bike lanes along Cool Springs 
Road opposite the intersection of Jett Drive and Route 3, as shown on the attached 
graphic. The Route 3 crossing would be on the Fredericksburg side of the 
intersection

• This option would end the Trail about 1,300’ from the entrance to Ferry Farm, but 
would connect into a larger bicycle lane network in the southern part of the 
County. Furthermore, the safety of this option is complicated by the presence of a 
right turn “slip lane” that has a yield movement which doesn’t require motorists to 
come to a complete stop

• Early indications from the Virginia Department of Transportation are that a 
crossing at this location can be made acceptable with signs and striping

• Another option (shown in magenta) under consideration would take the Trail 

across Route 3 on the Ferry Road side of the intersection with Cools Springs 

Road, and then continue parallel to Route 3 along the north side in front of the 

Ferry Farm shopping center to the Ferry Road intersection

• There appears to be adequate right of way available for a 10’ wide Trail extending 
all the way from Cool Springs Road to Ferry Road, avoiding the need to acquire 
right of way from the adjacent commercial property. Further investigation is 



required to determine the extent of utility interference, and if temporary easement 

is necessary for construction 

 

 As shown, the Trail does not connect with Ferry Farm on the south side of Route 

3, as there currently are no pedestrian or Trail accommodations provided by the 

GWF on that side of Route 3.  These could be added when GWF submits a revised 

site plan for the entrance connection to the visitor’s center.  

 

 Available options for the BFF Trail Phase 6 terminus include: 

 

o Ending the Trail at the intersection of Route 3 and Jett Drive 

o Connecting the Trail to the bicycle lanes on Cool Springs Road; 

continuation to Ferry Road and Ferry Farm could be provided by a future 

phase of the Trail 

o Continuation of the Trail across Route 3, and then along Route 3 on the 

north side to Ferry Road. Connection to the entrance of the Boyhood Home 

by means of pedestrian controls could be included with this effort, or at a 

later date when the new Boyhood Home entrance is completed 

 

 Staff recommends an approach that completes the Trail to the entrance to Ferry 

Farm 
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